
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 07/01/2013

to 11/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14441-12-000-0

Estimate Summary By Project

Estimate Number: 0005

12/02/2014

Contract Location: Time Allowed:

9.040 MILES OF MILLING, PLANT MIX RESURFACING, SINGLE SURFAC

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY & SURETY COMPANY OF AMERICA

11/16/2012

11/30/2012

12/28/2012

01/09/2013

02/06/2013

07/01/2013

00/00/0000

296 Days

10/31/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 58.78

174 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,583,383.62

$1,583,383.62

$128,116.15

91.91%

Counties:

Glascock Jefferson Warren

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004332      $1,583,383.62 $1,583,383.62 $128,116.15 91.91% $4,368.01

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 07/01/2013

to 11/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14441-12-000-0

Estimate Summary By Project

Estimate Number: 0005

12/02/2014

Project Number: M004332      SR 296 FROM SR 88/JEFFRSON CO TO SR 17/WARREN CO

 

M004332                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,164,213.98 $1,160,719.57 $3,494.41

Non-Participating $291,053.49 $290,179.89 $873.60

Total Earnings $1,455,267.47 $1,450,899.46 $4,368.01

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,455,267.47 $1,450,899.46 $4,368.01

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,455,267.47 $1,450,899.46

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $4,368.01

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 07/01/2013

to 11/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14441-12-000-0

Estimate Summary By Project

Estimate Number: 0005

12/02/2014

Project Number M004332      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 210-0200     GRADING PER MILE LM  9.040 9.075

 4995.000 .000

 

 

9.075 $.00 $45,329.63

0040 413-1000     BITUM TACK COAT GL  7,992.000 9,768.000

 2.900 .000

 

 

9,768.000 $.00 $28,327.20

0080 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  899.000 500.770

 4.500 16.200

 

 

516.970 $72.90 $2,326.37

0085 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  45.000 .000

 5.000 65.221

 

 

65.221 $326.11 $326.11

0090 654-1001     RAISED PVMT MARKERS TP 1 EA  867.000 .000

 3.500 901.000

 

 

901.000 $3,153.50 $3,153.50

0095 654-1002     RAISED PVMT MARKERS TP 2 EA  302.000 .000

 3.500 233.000

 

 

233.000 $815.50 $815.50

0100 700-6910     PERMANENT GRASSING AC  8.000 8.250

 350.000 .000

 

 

8.250 $.00 $2,887.50

Category Amount: $4,368.01 $83,165.81

Project Total Amount: $4,368.01 $1,455,267.47


